**Progress achieved in the formation of Mangalore Harbour.**

*Q.—434. Sri SANJEEVANATH AIKALA (Suratkal).—

Will the Government be pleased to state :—

(*a*) the progress achieved in the formation of all-weather port (Mangalore Harbour) at Panambur, under the following catagories :

(*i*) acquisition of lands for
(a) Harbour, and
(b) Railway lines.

(*ii*) construction of administrative buildings ;

(*iii*) construction of staff quarters ;

(*iv*) laying of harbour channels ;

(*v*) formation of laying wharfs and decks ; and

(*vi*) other categories of work (Details of progress in terms of physical targets, achievements and financial expenditure be given wherever it is necessary) ;

(*b*) what is the total estimated cost of this project ;

(*c*) what is the total expenditure upto 31-1-1966 ?

*A.—Sri VEERENDRA PATIL (Minister for Public Works).—

(*a*) (*i*) (a) 1,011 acres have been handed over to the project authorities and a sum of Rs. 105 lakhs has been disbursed as compensation to the owners of these lands.

(b) 385 acres of land have been got voluntarily surrendered and made over to the Railway authorities. An extent of 200 acres have been legally acquired and handed over at a cost of Rs. 15 lakhs.

(*ii*) The first stage of the of the permanent administrative office buildidg has been completed and the building occupied. The second stage of the building is in progress.

(*iii*) Construction of 247 staff quarters has been completed. Construction of internal roads in the staff colony and the provision of water and electricity for the colony have also been completed.

(*iv*) The dredging of a small stretch of approach channel has long been completed. Work on the harbour channels has not yet been taken up.

(*v*) The work has not yet been taken up.

(*vi*) (1) A number of godowns, stores, garages for vehicles and a temporary workshop have been constructed.

(2) A first class meteorological observator has been set up at the harbour site and is functioning.

(3) A quality control laboratory building has also been completed,

(4) A primary health centre has been completed.

(SRI VEERENDRA PATIL)

(5) Work on the construction of a primary school, a police station and a dynamite magazine are in progress.

(6) Construction of approach roads to quarries is also making good progress.

(7) The work of levelling of high ground in the harbour area has been taken up.

(*b*) About Rs. 26.96 crores.

(*c*) About Rs. 3.4 crores.

---

## Completion of Works in P. W. D. Sub-Divisions

*Q.—425. Sri R. KENCHAPPA.—(Pavagada).—

Will the Government be pleased to state :—

(*a*) whether there is any rule to the effect that every month the officers in each P.W.D. Sub-Divisions at Taluk level must complete work amounting to a specific sum of money ;

(*b*) whether the P. W. D. Sub-Divisions at taluk level in Tumkur District have so completed the works in each month as per rules ;

(*c*) if not the reasons for the same ?

*A.*—Sri G. B. SHANKAR RAO (Parliamentary Secretary to Minister for Public Works).—

(*a*) No.

(*b*) Does not arise in view of reply to question (*a*).

(*c*) Does not arise in view of reply to question (*b*).

---

## Protected Water Supply Schemes in Hiriyur Taluk.

*Q.—548. Sri V. MASIYAPPA (Hiriyur).—

Will the Government be pleased to state :—

(*a*) whether the Taluk Development Board, Hiriyur have sent up estimates for Rural protected water supply schemes in Hiriyur Taluk during 1965-66 ;

(*b*) if so, the villages for which schemes are prepared ;

(*c*) whether those schemes have been sanctioned by Government ;

(*d*) if so, when the works would be started ?